

**Final Product (Sprint 1):** <https://amg3900.wixsite.com/flix---team-2>

**Configuration:**

We're working with the full Netflix Product Backlog given in previous assignments. Pick one of your teammates on Azure Boards Netflix projects or start a new one Azure Boards Project with all the stories from the Netflix Project.

Give the other members of your team access to it. The owner should navigate to dev.azure.com & click on their "Org" along the left navigation.

- At the bottom of that left pane is an "Organization Settings"
- Click "Users" from the left nav on the next page
- Then click "Add Users" from the right & enter your teammates Pitt email address.
- Set Access Level = Basic
- Add to Projects = The project your team will use.

**Description:**

You are running a Scrum project. Leveraging Azure DevOps & our existing project, you shall execute & manage a 1-week Sprint for the Project.

**Sprint Goal:**

Create the homepage for the website which will have the appeal to market the service utilizing Wix.com

- Name it: "Flix - Team #".... use your actual team number
- During setup of Wix, make any selections you want... probably skip the features page with a link on the bottom right of that page until you get to the "Create any website with the Wix Editor"

**Grading:**

- ALL Project Progress Shall Be Reflected in Azure DevOps for each day
- Proper Product Backlog Management will be assessed and graded throughout
- Everyone is part of the 'development team', however you should identify who will also fulfill the other specific scrum roles
- EVERYTHING you do matters
- Publish your website utilizing the Free Wix URL
- Submit this Wix URL to this Canvas assignment on the last day of the Sprint

### **Scope Change:**

The client has stated the need for the below NEW requirements. The product owner has accepted these requirements and decided to make these the most important items in the product backlog for the upcoming Sprint. Your team will decide it can handle all and only the below requirements in the upcoming Sprint.

- As a user, I want to view marketing information about the service and subscription options, so the user is encouraged to use the app
- As a user, I want to view an upcoming releases page (shows/movies coming to the service)
- As a user, I want to view what movies on the service are "Trending Now"
- As a user, I want to view a "What's leaving" page to show movies that won't be able to be streamed next month
- As a user, I want to view Contact information for organization
- As a user, I want to view a Netflix branded experience across the site (images/colors schemes or theme)

These requirements will be new Stories in the product backlog. Make up the content of the Wix website that you build.

### **Expectations:**

- Each day of work ends at 10pm at night
- **Thursday, April 9th** will be considered Day 1 of your Sprint
- **Wednesday, April 15th** is the last day of your Sprint
- **By the End of Day 1 of your Sprint:**
  - Each team will complete their Sprint Planning meeting.
  - One person from the group shall email me Scrum team role assignments and the link to your DevOps project by 10pm
    - Decision-making is a joint effort though. There is not a single authority on your team.
    - Remember: Product Owner & Scrum Master can double as a member of the Dev team
    - Assigning Scrum roles places responsibilities on individuals during ceremonies and sprint execution. This can make your team operate more effectively
- **MONDAY (April 13th) CLASS:** Based upon the timeframe within the Sprint, each team will be asked to conduct the appropriate ceremony in front of the class
- **WEDNESDAY (April 15th) CLASS:** Based upon the timeframe within the Sprint, each team should be prepared to conduct a ceremony in front of the class