

Use your Netflix Azure DevOps Board to reflect all work...

- As the Product Owner, Ensure the entire backlog in DevOps is in a Ready State prior to the Sprint 1 Planning ceremony
- Estimate the Netflix Product Backlog using Story Points.
 - Realize, the stories are small and broken down to be sprint-able stories
- By yourself, conduct the Sprint 1 Planning ceremony,
 - The project team's velocity is 11 Story Points over a 2-week Sprint
 - The Development team agrees to add the highest priorities of Your backlog (my previous graded priorities won't matter) to the Sprint backlog up to the max capacity in which they can handle in this sprint.
- By the end of this activity, you will have completed the Sprint 1 Planning ceremony, and your DevOps project should reflect that.

Answer the below questions:

1. How many "stories" can the team commit to being completely done by the end of Sprint 1?

The team can complete 4 stories by the end of Sprint 1.

2. What's the total number of work weeks it take for the team to complete the Entire Project (round UP to the nearest whole number)?

Total story points: 69; $69/11 \approx 6.3 \rightarrow 7$ Sprints; 7×2 weeks = 14 weeks.